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ESTIMATE RUN 02/10/2014

ESTIMATE SUMMARY 10:16:47

CONTID: C18657         ESTIMATE NO: 0005 FINL 2005

PCN: 18657-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PIKES PEAK AREA SIGNAL REPLACE PERCENT TIME:

PROJECT NO: STU0211-002                   

PIKES PEAK AREA SIGNAL REPLACE

NAME OF ROAD: 105A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ARROW ELECTRIC SERVICE, INC. PAY PERIOD ENDING 02/10/2014 DATE TIME STARTED 09/17/2012

26898 E. HWY 96 DATE LET 04/12/2012 DATE WORK BEGAN

 DATE AWARDED 04/18/2012 DATE TIME STOPPED 01/13/2013

 DATE CONTRACT EXECUTED 05/03/2012 DATE ACCEPTED 01/13/2013

PUEBLO CO 81001                  DATE NOTICE TO PROCEED 09/17/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 758,158.75 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 689,936.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,349.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

92.83%

54,355.50

0.00

0.00

10,349.04

$

$

$

$

0.00

703,803.25

703,803.25

0.00

703,803.25

0.00

0.00

703,803.25

0.00

AMOUNT DUE 703,803.25 10,349.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,349.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

59.0 TIME ALLOW: 59

ORIG TIME ALLOW: 50
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PCN: 18657-BID    ESTIMATE RUN 02/10/2014

PROJECT: STU0211-002                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

2,350.001.000

0.00

1.000

L S 

2,350.00000

0010 *Removal of Concrete Median Cover Material 1,027.000

0.000

202-00190  
 

23,877.751,027.000

0.00

1,027.000

SY  

23.25000

0015 *Removal of Median Cover 21.000

0.000

202-00195  
 

472.5021.000

0.00

24.000

SY  

22.50000

0020 *Removal of Sidewalk 104.000

0.000

202-00200  
 

2,340.00104.000

0.00

104.000

SY  

22.50000

0025 *Removal of Pavement Marking 20.000

0.000

202-00250  
 

120.0020.000

0.00

20.000

SF  

6.00000

0030 Removal of Ground Sign 7.000

0.000

202-00810  
 

490.007.000

0.00

7.000

EACH

70.00000

0035 Removal of Pull Box 4.000

0.000

202-00827  
 

280.004.000

0.00

4.000

EACH

70.00000

0040 Removal of Traffic Signal Head 12.000

0.000

202-00831  
 

360.0012.000

0.00

12.000

EACH

30.00000

0045 Removal of Traffic Signal Pole 12.000

0.000

202-00840  
 

2,940.0012.000

0.00

12.000

EACH

245.00000

0050 Removal of Span Wire Cable 2,004.000

0.000

202-00890  
 

1,002.002,004.000

0.00

2,004.000

LF  

0.50000

0055 Unclassified Excavation (Complete In Place) 1,286.000

0.000

203-00010  
 

6,430.001,286.000

0.00

1,286.000

CY  

5.00000
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PCN: 18657-BID    ESTIMATE RUN 02/10/2014

PROJECT: STU0211-002                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Ground Sign 2.000

0.000

210-00810  
 

950.002.000

0.00

2.000

EACH

475.00000

0065 Reset Pull Box 7.000

0.000

210-00827  
 

1,960.007.000

0.00

7.000

EACH

280.00000

0070 Seeding (Native) 0.000

0.000

212-00005  
 

0.000.000

0.00

0.200

LB  

130.00000

0075 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

50.000

SF  

1.00000

0080 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.200

ACRE

2,800.00000

0085 *Drilled Caisson (36 Inch) 38.000

0.000

503-00036  
 

13,300.0038.000

0.00

38.000

LF  

350.00000

0090 *Drilled Caisson (48 Inch) 105.000

0.000

503-00048  
 

39,375.00105.000

0.00

105.000

LF  

375.00000

0095 *Drilled Caisson (54 Inch) 105.000

0.000

503-00054  
 

47,250.00105.000

0.00

105.000

LF  

450.00000

0100 *Concrete Sidewalk 71.000

0.000

608-00000  
 

2,627.0071.000

0.00

112.000

SY  

37.00000

0105 *Concrete Curb Ramp 76.000

0.000

608-00010  
 

7,144.0076.000

0.00

76.000

SY  

94.00000

0110 *Median Cover Material (Concrete) 10,222.000

0.000

610-00030  
 

43,954.6010,222.000

0.00

10,222.000

SF  

4.30000
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PCN: 18657-BID    ESTIMATE RUN 02/10/2014

PROJECT: STU0211-002                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 2 Inch Electrical Conduit (Plastic) 2,609.000

0.000

613-01200  
 

19,567.502,609.000

0.00

2,609.000

LF  

7.50000

0120 3 Inch Electrical Conduit (Plastic) 4,158.000

0.000

613-01300  
 

35,343.004,158.000

0.00

4,158.000

LF  

8.50000

0125 Pull Box (24"x36"x18") 19.000

0.000

613-07034  
 

11,875.0019.000

0.00

19.000

EACH

625.00000

0130 Pull Box (30"x48"x18") 1.000

0.000

613-07039  
 

775.001.000

0.00

1.000

EACH

775.00000

0135 Wiring 1.000

0.000

613-10000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0140 Luminaire High Pressure Sodium (250 Watt) 12.000

0.000

613-70250  
 

3,600.0012.000

0.00

12.000

EACH

300.00000

0145 Sign Panel (Class II) 359.000

0.000

614-00012  
 

6,677.40359.000

0.00

359.000

SF  

18.60000

0150 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

7.000

0.000

614-01573  
 

3,080.007.000

0.00

7.000

EACH

440.00000

0155 Pedestrian Signal Face (16) (Countdown) 24.000

0.000

614-70150  
 

11,280.0024.000

0.00

24.000

EACH

470.00000

0155 MATERIAL ALLOWANCE Ped Face (countdown) 0.000

0.000

0.000.000

0.00EACH

325.00000

0160 Traffic Signal Face (12-12-12) 54.000

0.000

614-70336  
 

27,000.0054.000

0.00

54.000

EACH

500.00000
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PCN: 18657-BID    ESTIMATE RUN

PROJECT: STU0211-002                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 MATERIAL ALLOWANCE Signals 0.000

0.000

0.000.000

0.00EACH

398.50000

0165 Traffic Signal Face (12-12-12-12) 6.000

0.000

614-70448  
 

4,020.006.000

0.00

6.000

EACH

670.00000

0170 Traffic Signal Face (12-12-12-12-12) 10.000

0.000

614-70560  
 

8,500.0010.000

0.00

10.000

EACH

850.00000

0170 MATERIAL ALLOWANCE 5 Sections Heads 0.000

0.000

0.000.000

0.00EACH

703.00000

0175 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

17,540.00000

0180 Pedestrian Push Button 28.000

0.000

614-72860  
 

5,600.0028.000

0.00

28.000

EACH

200.00000

0180 MATERIAL ALLOWANCE Ped Push Button Assy 0.000

0.000

0.000.000

0.00EACH

125.00000

0185 Intersection Detection System (Camera) 12.000

0.000

614-72886  
 

66,000.0012.000

0.00

12.000

EACH

5,500.00000

0185 MATERIAL ALLOWANCE Cameras 0.000

0.000

0.000.000

0.00EACH

2,845.00000

0190 Signal Cable 0.000

0.000

614-72893  
 

0.000.000

0.00

560.000

LF  

1.50000

0195 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000

0.000

614-81150  
 

21,936.002.000

0.00

2.000

EACH

10,968.00000
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PCN: 18657-BID    ESTIMATE RUN 02/10/2014

PROJECT: STU0211-002                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 3.000

0.000

614-81160  
 

44,034.003.000

0.00

3.000

EACH

14,678.00000

0205 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000

0.000

614-81165  
 

30,010.002.000

0.00

2.000

EACH

15,005.00000

0210 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 3.000

0.000

614-81170  
 

50,790.003.000

0.00

3.000

EACH

16,930.00000

0215 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 2.000

0.000

614-81175  
 

34,018.002.000

0.00

2.000

EACH

17,009.00000

0220 Traffic Signal Pedestal Pole Steel 23.000

0.000

614-84000  
 

19,550.0023.000

0.00

23.000

EACH

850.00000

0220 MATERIAL ALLOWANCE Signal Ped Pole 0.000

0.000

0.000.000

0.00EACH

575.00000

0225 *Mobilization 1.000

0.000

626-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0230 *Thermoplastic Pavement Marking (Inlaid) 2,006.000

0.000

627-00003  
 

25,075.002,006.000

0.00

2,156.000

SF  

12.50000

0235 *Flagging 97.000

0.000

630-00000  
 

1,940.0097.000

0.00

97.000

HOUR

20.00000

0240 *Traffic Control Inspection 1.000

0.000

630-00007  
 

20.001.000

0.00

20.000

DAY 

20.00000

0245 *Traffic Control Management 59.000

0.000

630-00012  
 

25,104.5059.000

0.00

59.000

DAY 

425.50000
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PCN: 18657-BID    ESTIMATE RUN 02/10/2014

PROJECT: STU0211-002                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

10.000

EACH

20.00000

0255 *Construction Traffic Sign (Panel Size B) 43.000

0.000

630-80342  
 

1,290.0043.000

0.00

43.000

EACH

30.00000

0260 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

100.000

SF  

8.00000

0265 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.000

0.000

630-80357  
 

400.002.000

0.00

2.000

EACH

200.00000

0270 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

20.000

EACH

15.00000

0275 *Traffic Cone 135.000

0.000

630-80380  
 

405.00135.000

0.00

135.000

EACH

3.00000

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0285 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0290 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

0295 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 18657-BID    ESTIMATE RUN 02/10/2014

PROJECT: STU0211-002                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2000 Inst Traf Sig Ctrler Cab Traffic Signal Controller 
Cabinet (Install Only)

1.000

0.000

614-75855  
 

3,690.001.000

0.00

1.000

EACH

3,690.00000

CAT 703,803.250.00758,158.75CURRENT AMT0200 $ $ $

$ 703,803.250.00$758,158.75$CURRENT AMTPROJECT TOTAL


